Worthing and Lancing A27 Working Group

Summary notes of Meeting 3 held at Ricardo on 4 Feb 2016

Present
Name Representing Name Representing
Clir Tom Wye Chair Peter Phillips Highways England
Sir Peter Bottomley Worthing West Abi Oluwande Highways England

MP

Tim Loughton MP

Shoreham and East

Cllr Dan Humphries

Worthing Borough

Worthing

Tina Tilley A&W Chamber of Andrew Swayne Ricardo
Commerce

Geoff Edwards B&W Trevor Constable FSB

David Stevenson

North Lancing Town

Helen Silman

High Salvington RA

David Carter

ETI

David Sumner

Worthing Society

Jim Deen

Labour Party

Maggie Winter

Findon Valley RA

Chris Spratt

Worthing Town
Centre Initiative

Chris Servants

Sompting Parish
Council

Lance Allen

Equinity

Martin Hinchcliffe

NTL

Mike Tristram

SARG

John Hughes

Mandy Bridson

Lancing Business
Park

John Hollington

Lancing Parish
Council

Apologies (or substituted)

Name Representing Name Representing
Clir Norah Fisher Lib Dem Party Clir Bryan Turner WSCC
Cllr Charles James UKIP Graham Hayward + B&W

Damian Pulford +

Lancing Business
Park

Peter Bennett

Bennett Griffin

Peter Webb +

ETI

+ Substitute attended

Also invited (no apologies)

Name Representing Name Representing
James Doyle Green Party lain Flitcroft Manhattan
Mike Punter Parafix Stephen Gee PB world
John Haffenden AWBP Peter Rogers

Cllr Pat Beresford Adur Council

It should be noted there was a clash with a Council meeting

Minutes of previous meeting — 8 October 2015

Agreed with no amendments




Actions from previous meetings

Non-attendance — reminder about names list on time and no late substitutes (security and catering
issues for hosts)

No other open issues that were not covered in main agenda items

Highways England (HE) presentation — discussion points

Change from HA to HE

e No practical change on the ground — change is internal re governance
e Now have indicative 5 year maintenance plans — helps with large schemes (capital and
maintenance) supports continuity in government changes.

A27 background

e Feasibility study led to:
e 2013 spending review decision led to:
e Road Investment Strategy part 2 (Peter Phillips will lead on this locally) — 2021-2026
e HE Project Objectives:
o Reducing travel time and improving journey time reliability in the key hotspot areas;
o Reducing severance and pollution impacts
o Enabling local planning authorities to manage the impact of planned growth and in
doing so support the wider economy
o Providing safer roads which are resilient to delay and which are able to adequately
cater for the impacts of adverse weather
o Minimising impacts on the natural environment and optimising environmental
opportunities and mitigation
o Providing opportunities for improved accessibility for all users
o Note traffic flow exceeds current capacity — the road is already over loaded

HE Process

e Dates are on HE slides — 7 phases
e We are early in phase 1 —options identification — Nov 15 for 12 months
o Discounted - £3bn — tunnel (expensive and not good on benefits)
o Discounted - On track to north — monument and environmental issues
o Online —indicative budget £100m — focus for options phase (may need extra for
CPO)
o High level design at this stage
o Slides show detailed phasing of steps

e Current time is for generics (specifics are for phase 2)

e Phase 2 — options selection (measurement of local users and though traffic are key inputs)
Nov 16 — July 17, with consultations spring 2017, ending in preferred route late summer
2017

e Road will not be an “Express Way” (as defined by HE and DfT)

e Speed limit — ideal would be 70mph — very unrealistic — best might be 50mph (will need
careful design) Noise level consideration.



Dual carriageway is an objective — form is not yet known, but would need widening, even on
some parts currently dualled
Side road access and SDNP — objective is less severance — junctions and design to avoid road
interaction whilst crossing
Non-motorised users — parallel cycle ways — work with SDNP
Reduce diversion through SDNP and to A259
CPO — concerns noted
o Cannot be clear until preferred option stage — general guidance only
o Specific short term cases — special cases to Peter Phillips
o Where do Blight Notices fit (re special cases)?

Q&A — rough notes

A280/A283 — not in the plan (WSCC roads) — partial by-pass route, less junctions, less blight?
— it has not come up via route strategy, not in HE remit, maybe needs to be covered in
Development Consent Order (DCO) — why not include Storrington and Whiteways Lodge —
please include in review

Sir Peter - Need to have wider set of residents groups to give wider set of inputs and get
whole community review

Get 1990 Inspector report on line (ruled out Downs) — Action Clir Wye

What is impact of housing loss and how will these be replaced? (is it an addition to local
plan’s objectively assess housing need?)

Most traffic wants to get into/ out of Worthing (more of this than through traffic) — very
important design input

Must avoid a bad compromise which causes more severance

What about original cut and cover design

Lower speed considered now, road should be narrower than 1990 solution (express way
specification implied in 1990 approach) — HE to update

Traffic flow data to be shared (destinations not at this stage — analysis yet to be done)

DfT Road Investment Strategy 1 — link to document — gives a view on aspiration — on track is
clearly the focus

General view is that all A27 (in Sussex) needs to be same standard for smooth flow (not
express way) — we believe long distance is a small element compared with in and out of
towns and between towns — data needed Action HE

Reminder - Chichester is in an earlier funding round

3 parts in West Sussex are not linked for funding

Please can relevant best practice in other areas across UK be shared (as well as what does
not work), but most things are unique — Action HE

Mobile phone data can be used for journey analysis (its anonymised), few on road surveys
needed

What happened to A27 air crash traffic data? — numbers stayed away due to wide publicity
(not valid) — the one day on ground survey was in some ways much more realistic

What is the congestion mitigation plan during construction — allowed longer construction
period as part of management plan — detail comes later

Note air crash is an air accident (not a road accident, so will not be in road accident data)
Not including key stakeholders — e.g. hospital, local businesses — more engagement needed
Action HE


https://www.gov.uk/government/publications/road-investment-strategy-for-the-2015-to-2020-road-period

How do we deal with scepticism and lack of events when engaging people — need to do
more dissemination — round the table to action Action MPs + Leaders to coordinate

How feasible is dualling approach —there is a solution (80% confident) — not yet sure if it will
fit budget (Lyons Farm and Grove Lodge are challenges). Tim Loughton — if more budget is
needed — apply political pressure (with business case) Action HE to brief MPs

When is it beyond being stopped? — phase 6 start? Probability of it happening goes up after
preferred route (phase 3) —note DCO is in phase 4

Why is stage 4 so long? (Tim Loughton) - need to apply pressure to shorten Action MPs,
Leaders, A Swayne

Air quality — smooth traffic flow is key, also noise and its impact on speed limit are important
Chichester — what if there is an impact from northern route express way in traffic volume —
HE believe it will not increase — its about journey time

Have junction improvements been considered (without full dualling) — some flyovers or
underpasses can be considered

Action points — HE will send packet of information —around a week, Clir Wye to share with
minutes

Resident’s association points

Terms of reference — make recommendations etc — when do they apply — Nov 16 onwards
(not yet) — point now clarified

County council — councillors should be engaging with residents groups (Cllr Bryan Turner was
double booked this evening) — should Leaders lead this?

Most other points were covered by HE in their presentation and discussion

Need membership list including who they represent, with minutes Action A Swayne
(complete - see above)

Minutes secretary needed — MPs
Members not attending — suggest individuals who no show or don’t delegate for 3 meetings
are no longer invited (organisations to find an alternative) - agreed

Next meeting

Append

19 May 2016 - 1900 at Ricardo
Apologies and substitutes to Clir Wye by noon 16 May

Updated HE presentation + any other available data (HE)
Link to RIS1 - included above
GBEB devolution A3 sheet (A Swayne)



